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SSUMMARYUMMARY   
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 
• Planning and Integration [Work Breakdown  
• Structure (WBS 1.8.2.1)] 
• Systems Engineering (WBS 1.8.2.2) 
• Environmental Compliance  (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two 
elements were stand-alone programs known as the Hanford Environmental 
Management Program (HEMP) and the Effluent and Environmental Monitoring 
Program (EEM) prior to FY99.  Although there is a single program, these elements 
retain their identity on the Integrated Priority List as two separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
In addition, Richland Directed Activities, PBS OT04, is included in this section.  It consists of general 
site requirements such as:   
 
• Resource Conservation and Recovery Act [RCRA] Mixed Waste Fee (management fee)  
• Department of Health (DOH) Oversight (air monitoring) 
• Downwinder Litigation  
• Permits/site support [State of Washington (air emissions program)]  
• Emergency Preparedness Grants 
• State of Oregon Hanford Oversight  
• Payment in Lieu of Taxes 
• Hanford Advisory Board/Miscellaneous Grants (Hanford Openness Panel) 
• Uranium Mass Balance Project (Paducah) 
• National Security Analysis (formerly declassification of documents) 
• Other minor financial assistance grants and contracts. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of April 30, 2000.  All other information is as of May 17, 
2000. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that 23 of 25 milestones 
(92 percent) were completed on or ahead of schedule, 1 milestone (4 percent) was completed late and 
1 milestone (4 percent) is overdue.  The Milestone Achievement details, found following cost and 
schedule variance analysis, provide further information on all milestone types.  
 

SS ITE  ITE PP LANNING AND LANNING AND IINTEGRATION NTEGRATION (SP&I)(SP&I)   
 
In tegra ted Pr ior i t y  L i s t  ( IPL)  Ac t iv i t ies  In tegra ted Pr ior i t y  L i s t  ( IPL)  Ac t iv i t ies     The IPL for Hanford was submitted 
to DOE-HQ on April 14, 2000.  The decrement, target, target plus 10%, and Critical Needs funding 
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levels were provided in the Integrated Planning, Accountability, and Budgeting System (IPABS) at 
DOE-HQ. A compliance case was also developed (using the Environmental Management [EM] Peer 
Review categories) and submitted to DOE-HQ.  Tied to the IPL, the "What Are We Buying" 
justification document was prepared for use by EM staffers in talking with regulators.  This document 
provides the approved IPL and a benefits/impact summary of each Unit of Analysis keyed to the IPL. 
 
Projec t  Basel ine Summary  (PBS)  Act iv i t iesPro jec t  Basel ine Summary  (PBS)  Act iv i t ies    The Life Cycle Baselines and 
Project Baseline Summaries were also submitted in April to DOE-HQ.  Following DOE-HQ review, 
the submission was approved on April 28, 2000 for use by EM staff to prepare for the EM FY 2002 
mini-review and the FY 2002 Corporate Forum. 
 
UNICALLUNICALL    As part of the FY 2002 budget preparation process, the following FY 2002 DOE-HQ 
Chief Financial Officer’s (CFO) UNICALL deliverables were prepared in April:  
 

• Information Management Crosscut 
• Construction Project Data Sheet 
• General Plant Project 
• Work for Others Report 
• Motor Vehicle Statement 

 
Resource  Loaded Summary  ScheduleResource  Loaded Summary  Schedule    The Resource Loaded Summary 
Schedule was submitted on May 10, 2000.  Approval of the baseline change request to include this 
scope (deleting other scope) was approved on May 4, 2000.  Meetings have been conducted with the 
Projects to review summary schedules and identify where opportunities for improvement can be made.  
The resource-loaded summary schedule identifies approximately 1200 activities, summarized from 
approximately 29,000 detailed project schedule activities.  It is expected to drive improvements in 
summary level lifecycle schedules of Projects to include cost and logical relationships that can better 
facilitate management decision-making in determining/validating work scope priorities, impacts of 
various alternatives, and impacts due to baseline changes.   
 
A review of the progress of development was made on April 21, 2000.  Efforts to include the 
Environmental Restoration project in the summary product have been delayed pending receipt of 
schedule information from BHI. 
 
IPABS/HANDI/PERF Sys tems Documentat ionIPABS/HANDI/PERF Sys tems Documentat ion    In response to SP&I’s request, 
LMSI completed and delivered system design documentation for HANDI, PERF (the performance 
module), and four of the six EM Integrated Planning, Accountability and Budgeting System (IPABS) 
modules (Baseline Change Control module [BCC], Central Milestone Module [CMM], Integrated 
Priority List [IPL], and Project Execution Reporting Module [PERM]).  This documentation gives a 
thorough reference of each application’s use and function, provides a baseline description for future 
modifications, and satisfies the requirement of HNF-PRO-2778, IRM Application Software System 
Life Cycle Standards.  
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Miss ion  Area  S t ra teg ic  SynopsesMiss ion  Area  S t ra teg ic  Synopses    SP&I collected updated Mission Area 
Strategic Synopses from the projects.  These synopses provide a one-page summary of the work to be 
performed by Mission Area with emphasis on the budget year. 
 
Per fo rmance  Management  Meet ingsPer fo rmance  Management  Meet ings    The first quarterly performance 
management meeting addressing “The Future” was held on April 12, 2000.  Fluor addressed its 
economic transition activities, a “Future” overview and an advance briefing of a planned Site 
Management Board presentation was given, and PNNL presented its “Activities At The Laboratory 
That May Lead To The Future.”  The April “River” and “Plateau” performance management meetings 
were both cancelled. 
 
EnvEnv i ronmenta l  Management  Per formance Repor t  (EMPR)  i ronmenta l  Management  Per formance Repor t  (EMPR)    The May 
EMPR schedule was accelerated one and one-half weeks to support the mid-year review with DOE-
HQ. Delivery of bound copies occurred on May 5, 2000.  This issue includes quarterly data regarding 
the status of Environmental Management (EM) performance measures. 
 
Bus iness  Management  Overs ight  P rocess  (BMOP)  S ta tusBus iness  Management  Overs ight  P rocess  (BMOP)  S ta tus    FH 
BMOP points of contact are in the process of determining existing documents and reports to 
demonstrate fulfillment of BMOP criteria. Some points of contact are continuing to work to modify or 
delete BMOP sections.  In June, SP&I will collect and compile examples of the documents intended to 
form the required BMOP self-assessment.   
 

SS YSTEMS YSTEMS EENGINEERING AND NGINEERING AND IINTEGRATION NTEGRATION (SEI)(SEI)  
 
Technica l  Base lTechnica l  Base l ine  Produc tsine  Produc ts    Systems Engineering and Integration continued to 
support the projects in the PBS process. SE&I is currently working through inter-site discrepancies 
between shipping and receiving sites and the technology needs of the PBS update in IPABS. 
 
SE&I continues to support in the Schedule Options Study. SE&I is also supporting the effort to 
integrate the 100 Area strategy, the 300 Area strategy, base operations analysis, infrastructure strategy 
and the 200 Area strategy. 
 
Management Systems Solutions – FH Systems Engineering and Integration continues to work with 
CH2MHill (CHG) Systems Engineering and DOE-RL to determine future support to the Hanford Site 
Technical Database (HSTD) as the source of data for various HQ data calls. Based on recent 
organizational actions taken at CHG, there is a concern that future support to the HSTD may be 
discontinued. 
 
The reconfiguration of the Configuration Management Plan and its implementing documentation is 
continuing. It will be released for review upon approval of HNF-PRO-589, which is expected in mid 
July. 
 
SE&I Infrastructure   SE&I is developing a web page that will link to the Project Support and 
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Management Systems web pages. 
 
Project reviews of the strawman output of the site-staffing model are progressing. Completion of the 
review and comment incorporation is expected in mid June. 
 
Significant efforts associated with the startup of the new software platform (SLATE) for the Integrated 
Requirements Management System and the HSTD began this month. Activities include installing SLATE 
clients, participation in a workshop to define integrated SLATE processes, coordination of SLATE 
training scheduled later this month, and definition of SLATE schema. SE&I is also assessing the 
feasibility of using SLATE as a tool to manage PFP criticality safety documents. 
 

EENVIRONMENTAL NVIRONMENTAL CCOMPLIANCE OMPLIANCE PPROGRAM ROGRAM (ECP)(ECP)   
 
RCRA Permi t  Rev is ion and Implementa t ionRCRA Permi t  Rev is ion and Implementa t ion   
 
• Continued coordination and support for preparation of an Appeal of the Modification E 

proposed Permit modifications. Held several meetings to develop strategy and identify 
information and resources required for appealing the Permit.  Prepared briefing on status and 
path forward for senior management. 

• Coordinated the RCRA Permit Steering Committee meeting.  Issued draft meeting minutes for 
review/comment, and issued the minutes as final. 

• Coordinated/prepared presentation for site wide M-20 Milestone Quarterly Status meeting. 
• Obtained Ecology approval on removing Dangerous Waste Training Plans from the RCRA Part 

B Permit Application for the 222-S Laboratory Complex. 
  
AirAir  
 
• Provided management and integration support billing verification and tracking asbestos Notice 

of Intent (NOI) approvals for the PHMC contractors as well as BHI, JCI, and PNNL. 
• Supported meetings and phone consultation as interpretive authority, project document reviews 

for facility modifications, and Clean Air Act (CAA) interpretations/applicability determinations. 
• Verified final draft content for the Hanford Site Report.  
• Drafted multi-contractor certification process for Air Operating Permit (AOP) supplement 

(including finalized transmittal letter to DOE and ghost letter/ certification to the agencies) as well 
as internal PHMC certification process. 

• Provided DOE requested coordination for Ecology Air technical assistance proposal/ 
workshop. 

• Developed pre-proposal comments on the air toxics new source review reform to WAC 173-
400-110 and WAC 173-460, including coordination of multi-contractor input to Ecology. 
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Inspec t ions/AssessmentsInspec t ions/Assessments   
 
• Coordinated/supported regulatory agency inspections including follow-up information for: 

• 200 Area Effluent Treatment Facility (ETF) Ecology Inspection 
• 222-S Ecology Tour 
• WRAP Ecology Tour 
• Minor stack inspection of the 291-T-1 and 296-T-7 at the T-Plant complex and stacks 

296-T-11 and 296-T-12 at the TRUSAF building 
• Environmental Protection Agency (EPA) Level II inspection of the 296-W-04 at the 

WRAP facility  
• EPA level II inspection of the 291-Z-1 stack at the PFP complex  
• Minor stack inspection of the 296-A-22 at the 242-A Evaporator building.  
 

• Performed environmental assessments at the request of FH facilities: 
• EPCRA Assessment of T-Plant 
• Compliance Assessment of PFP 
• Compliance support to RCP Re: Transition of the 324 Facility  
• Resource Conservation and Recovery Act (RCRA) General Assessment of 222-S 
• RCRA General Assessment of 300 Treated Effluent  Disposal Facility (TEDF) 
• Multi-media General Assessment of PFP  
• Performed Clean Water Act (CWA) pre-Facility Evaluation Board (FEB) compliance 

assessment for PFP. 
 
• Performed scheduled RCRA Permit required inspections of the 200 West RCRA Permit 

Inspection, and High Water River Inspection.  Prepared RCRA Permit Quarterly Reports, plus 
follow-up on observations. 

 
• Performed scheduled 600 Area Inspections along the railroad tracks across from 300 TEDF, 

apparent oil were observed, and on the DOE spur near Energy Northwest # 1 Plant, 20 rail 
engines were observed stored/staged on the tracks.  Many of the engines were currently leaking 
to the ground.  Appropriate actions were taken to notify the owners (private company) of the 
engines to initiate cleanup activities. 

 
Compl iance  Compl iance   
 
• DOE Order 435.1 "Radioactive Waste Management" Implementation Plan submitted on 

schedule. 
• Integrated "implementation of the contingency plan" criteria between Hanford Site prime 

contractors and Fluor Hanford projects as part of a Central Environmental Committee subteam. 
• Assisted with the response to the M32/Ecology Notice of intent (NOI) to take enforcement 

action letter. 
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• Continued recovery actions for the WSCF Test Method deviation issue and associated sitewide 
impacts, including: 
• issued two status updates for the RCRA Focus Action Plan 
• completed sitewide sample-by-sample impact review 
• attended response team meetings/briefings. 

• Supported resolution of numerous "walk-in" compliance issue requests for the Nuclear Material 
Stabilization Project, River Corridor Project, and Site Infrastructure Project. 

• Maintained operation of Exercise Action Tracking System (EATS)/issued weekly EATS 
compliance status reports. 

• Supported/supplied compliance action information request to Office Support System (OSS) 
and Legal. 

• Supported/supplied compliance requirements milestone status information to FH President's 
Office. 

• Responded to several requests for information including: RCRA permits for all states in Region 
10; how medical facilities handle rinsate from people who are contaminated with 
hazardous/chemical waste; and how the Navy Bases are regulated by Ecology, if at all, for the 
Underground Storage Tanks (UST) containing radiological material and hazardous waste 
constituents.   

• Monitored/followed several environmental rulemaking activities including:  Model Toxic Control 
Act Rule New Source Review Rule; Water Quality Triennial Review; Radiological Cleanup 
Standards; and Radiation Protection Air Emission Rules.  New information was distributed to 
contact across the Hanford Site, and the Hanford Environmental Report was published on the 
Web with information including; EPA Issues Proposed Rule to Defer Certain Polychlorinated 
Biphenyls From the Phase IV Land Disposal Restriction Standards; Federal Appeals Court 
Settles Corrective Action Management Unit Lawsuit; and Ecology Releases Draft New Source 
Review Rule. 

 
Sp i l l  and  Re lease  Repor t ingSp i l l  and  Re lease  Repor t ing   
 
• Provided reporting coordination for fourteen (14) non-reportable releases of a hazardous 

substance and/or a petroleum product released to the environment.  All of this release were 
cleaned up and disposed of per state and federal requirements.  There was one (1) reportable 
event, with a release to the environment and one (1) reportable code non-compliance event that 
was reported directly to the offsite regulatory agency(s) by the FH Environmental SPOC.  

 
• The HNF-PRO-453 procedure is being rewritten for clarity with no scope impact changes to 

the Projects, and will be sent through the PHMC review procedure process in several weeks. 
The HNF-PRO-453 procedure will be incorporated within the HNF-PRO-060 as an umbrella 
procedure for sitewide reporting issues. 

 
Pro jec t  Suppor t/Coord ina t ionPro jec t  Suppor t/Coord ina t ion   
 
• The process for confirming readiness for FH to support activities for the next phase of the 

Office of River Protection (ORP)/British Nuclear Fuel Limited (BNFL) vitrification plant was 
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completed.  The readiness assessment package was confirmed by an independent review team 
and forwarded to ORP.   

• Assisted PFP in setting up some regulatory files (in the tank system area) and met (first of two 
meetings) with PFP to discuss future Environmental Services (ES) help. 

 
Chemica l  ManagementChemica l  Management   
 
• A team charter was finalized.  The charter was subsequently transmitted to all POCs, their 

respective managers, and the facility/project managers. 
• Continued the database fields development:   

• Information on container types and measurement units was handed out for review by the 
POCs.   

• A special meeting will be held to address specific mapping issues associated with the 
existing system data. 

• Chemical Management Systems (CMS) functionality changes were completed.  PNNL now has 
direction to revise the CMS database for FH use starting May 1. 

• The new chemical evaluation process was presented, and a preferred option chosen. 
• A task is underway to standardize the contract language for subcontractor’s responsibilities for 

the management of chemicals.  Preliminary information has been prepared, and a meeting with 
the contracting department will be held soon. 

• A task has begun that will define the method(s) used to receive chemicals at the facilities. 
• A task has begun that examines the Q-level inspection process, and will determine how P-card 

chemical purchases will integrate into this process. 
• A chemical management web page has been designed and is currently on the developmental 

area of the intranet.  The page will serve to status the project in the short term, and will be an 
information resource on a longer-term basis. 

 
Management  anManagement  an d Admin is t ra t i ve  Suppor td  Admin is t ra t i ve  Suppor t   
 
• The Environmental and Regulatory (E&R) website continues to expand.  Updates of meeting 

agendas/minutes continue each month.  Future items are being developed and posted on the 
site. 

• A request has been made to expand the agency report to include all contractors instead of the 
current FH only.  Work has begun on this expansion and should be complete soon. 

• Prepared presentation in support of the ECP Midyear Review by DOE Headquarters  
EM-43 

• Coordinated the participation of the ECP program in the Safety Expo activities held May 2, 3, 
& 4. 

 

PPUBLIC UBLIC SSAFETY AND AFETY AND RR ESOURCE ESOURCE PPROTECTION ROTECTION (PSRP)(PSRP)   
 
The PS&RP Program Projects were all conducted in accordance with the scope, milestones, and 
budget defined in the FY 2000 PSRP Program (PBS #RL-OT01) Multi-Year Work Plan during April. 
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AACCOMPLISHMENTSCCOMPLISHMENTS   
 
Site Planning and Integrat ion (SP&I)Si te Planning and Integrat ion (SP&I)   
• The deliverable, Submit Safeguards & Security Crosscut Exhibit for the UNICALL, was 

completed on April 5, 2000. 
• The deliverable, Monthly EMPR was delivered on April 7, 2000. 
• The deliverable, Submit Final Updated PBS Part "A" to RL, was completed on April 7, 2000. 
• The deliverable, Submit General Plant Project Reports Exhibit, for the UNICALL, was 

completed on April 7, 2000. 
• The deliverable, Submit Updated FY 2002 PBS to RL, was completed on April 13, 2000. 
• The deliverable, Submit the Primary Budget -Final Energy - Arms Control - Non Proliferation 

Exhibit for the UNICALL, was completed on April 14, 2000. 
• The deliverable, Submit Work for Others Draft Exhibit, for the UNICALL was completed on 

April 14, 2000. 
• The deliverable, Submit Motor Vehicle Statement Draft Exhibit for the UNICALL, was 

completed on April 14, 2000. 
• The deliverable, Submit ES&H Crosscut Draft Exhibit for the UNICALL, was completed on 

April 14, 2000. 
• The deliverable, Submit Information Management Crosscut Exhibit for the UNICALL, was 

completed on April 14, 2000. 
• The deliverable, Mid Year 1.8.2.1 Progress Status with RL, was completed on April 18, 2000. 
System Engineering and Integrat ion (SEI)System Engineering and Integrat ion (SEI)   
• An integrated model for estimating office/non-office personnel by area to support DynCorp in 

estimating infrastructure needs was completed on May 9, 2000. Review packets are being 
prepared for the projects to review their part of the model and the associated assumptions. 

EnEn vironmental  Compliance Program (ECP)vi ronmental  Compliance Program (ECP)  
• Milestone ECP-00-201, "Provide RL the Mid-Year NEPA Status Report," was completed and 

delivered on April 12, 2000. 
• Milestone ECP-00-404, "Provide RL with Air/Water Permitting Schedule," was completed on 

schedule.  It was delivered on May 1, 2000. 
• Milestone ECP-00-307, "Submit DOE Order 435.1 Implementation Plan," was completed on 

schedule.  It was delivered on May 15, 2000. 
Publ ic Safety and Resource Protect ion (PSRP)Publ ic Safety and Resource Protect ion (PSRP)  
• The new 1999 climate document (PNNL-13117, Climatological Data Summary 1999 with 

Historical Data), Key Milestone RLOT011002, was completed on April 12, 2000 (seven 
weeks ahead of schedule), and has been sent to be printed and distributed.  This document 
contains new information on the daily distribution of temperature and precipitation not included 
in previous documents. 
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• The 1998 climate document (PNNL-12087, Climatological Data Summary 1998 with 
Historical Data) recently received an Award of Distinction in the Technical Report Category 
by The Communicator Awards, a national awards organization that recognizes outstanding 
work in the communications field. 

• The Ecosystem Monitoring Project Biodiversity Plot Monitoring Task staff co-authored a 
Journal article published in winter volume of NW Science.  
• Link, S.O., J.L. Downs, L.L. Cadwell, J.A. Soll, M.A. Hawke, and J. Ponzetti. 2000. 

"Lichens and Mosses on Shrub-Steppe Soils in Southeastern Washington" NW Science 
74(1):50-56.  

• Cultural Resources Project staff completed the Gable Mountain survey during April.  This joint 
tribal survey was conducted in conjunction with the Hanford Cultural Resources Laboratory and 
represented the first survey conducted of a sacred site.  The approach used, which was 
developed by the tribal partners, will serve as a model for future surveys of sacred sites. 

 

ISMS SISMS S TATUSTATUS   
 
ECP activities continue to support successful phase II ISMS verification.  The ISMS CMS Phase II 
Validations/Verifications (CMS) have been completed for those facilities that have not had Phase II.   
 

UUPCOMING PCOMING AACTIVITCTIVIT IESIES   
 
• ECP-00-502:  "ECRA Section 313 Toxic Chemical Release Inventory."   Facility toxic 

chemical use data has been compiled to support evaluation of the Hanford Site reporting 
obligations under the Emergency Planning and Community Right-To-Know Act, Section 313, 
Toxic Chemical Release Reporting.  Detailed evaluation of the data is in progress to determine 
whether a Toxic Chemical Release Inventory Report must be submitted for calendar year 1999. 

• ECP-00-504:  "Annual PCB Document Log - June."  Work is continuing to prepare the 1999 
PCB Annual Document Log.  All input on PCB waste information from BHI, PNNL, and 
PHMC contractors has been received and reviewed for completeness and accuracy.  An 
internal review by FH of a preliminary draft of the PCB Document Log is in progress.  A 
working draft of the document log will be transmitted to RL and site contractors for review on 
May 30, 2000.  The final 1999 PCB Document Log is scheduled to be delivered to DOE-RL 
by June 22, 2000. 

• ECP-00-803:  "Annual Radionuclide Air Emissions Report."  A draft of the Radioactive air 
Emissions Report for the Hanford Site, Calendar Year 1999, is nearly ready for site wide 
review.  Most of the certifiable data have already been received and thoroughly reviewed.  The 
dose calculations for this offsite maximally exposed individual, which Pacific Northwest National 
Laboratory performs, have not been completed in time for inclusion in the draft report, but 
emissions are comparable to those in 1998.  The projected doses, therefore, should be will 
beneath the federal and state standard of  
10 millirem per year. 
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• Annual Portable/Temporary Radioactive Air Emissions Units (PTRAEU) and HEPA Vacuum 
(HVU) Report to be completed by June 15, 2000. 

• The PS&RP Program will complete the 1999 Site Environmental Report (FO Milestone 
RLOT013003) in September 2000. 

 

CCOST OST PPERFORMANCE ERFORMANCE ($M): ($M):   
 
 
 

 
BCWP 

 
ACWP 

 
VARIANCE 

 
Mission Support 1.8 $18.1 $20.6 -$2.5 

 
The $2.5 million (14 percent) unfavorable cost variance is due to several factors.  Further information at 
the PBS level can be found in the following Cost Variance Analysis details.  
 
 

SS CHEDULE CHEDULE PPERFORMANCE ERFORMANCE ($M): ($M):   
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Mission Support 1.8 $18.1 $22.4 -$4.3 

 
The $4.3 million (19 percent) unfavorable schedule variance is due to several factors.  Further 
information at the PBS level can be found in the following Schedule Variance Analysis details.  
 
 

FY 2000 CFY 2000 COSTOST/S/S CHEDULE CHEDULE PP ERFORMANCE ERFORMANCE ––  A A LL  LL  FFUND UND TT YPES YPES   
CCUMULATIVE  TO UMULATIVE  TO DD ATE  ATE  SS TATUS TATUS ––  ($000) ($000)   

BCWS BCWP ACWP SV % CV % PEM FYSF EAC

PBS OT04 
WBS 1.8.1 

RL Directed 
Support

8,570$     5,393$     7,970$     (3,177)$   -37% (2,577)$   -48% 22,053$   22,053$   22,053$   

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

13,867$   12,752$   12,644$   (1,116)$   -8% 108$       1% 23,649$   23,025$   22,850$   

Total 22,437$   18,145$   20,613$   (4,293)$   -19% (2,469)$   -14% 45,703$   45,078$   44,903$   

By PBS

FYTD
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CCOSTOST/S/S CHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINNDICESDICES   
(A(APRIL PRIL 2000 2000 AND AND FYTD)FYTD)  

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.96 0.96 0.96 0.69 0.61 0.74 0.67
MONTHLY CPI -2.27 1.34 0.39 0.95 0.63 0.59 0.76
FYTD SPI 0.96 0.96 0.96 0.90 0.85 0.83 0.81
FYTD CPI -2.27 5.83 1.09 1.07 0.98 0.90 0.88
MONTHLY BCWS $3,493 $3,716 $3,221 $3,080 $2,738 $3,180 $3,009 $3,281 $2,782 $5,534 $5,832 $5,836
MONTHLY BCWP $3,339 $3,552 $3,087 $2,126 $1,666 $2,366 $2,008
MONTHLY ACWP ($1,473) $2,655 $7,937 $2,232 $2,630 $3,995 $2,638
FYTD BCWS $3,493 $7,209 $10,430 $13,510 $16,248 $19,428 $22,437 $25,719 $28,500 $34,035 $39,867 $45,703
FYTD BCWP $3,339 $6,891 $9,978 $12,104 $13,770 $16,136 $18,145
FYTD ACWP ($1,473) $1,182 $9,119 $11,351 $13,981 $17,976 $20,613
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 COST         BCWP                       SCHEDULE      BCWP
 INDEX   =   ACWP                          INDEX      =   BCWS

 

CCOST OST VVARIANCE ARIANCE AANALYSISNALYSIS : (: ( --$2.5 M)$2.5 M)   
 
WBS/PBSWBS/PBS      T i t leT i t le   
 
1.8.1/OT04    RL Directed Support 
Description/Cause:  The $2.6 million (48 percent) unfavorable cost variance is due to payments in lieu 
of taxes to Benton, Franklin and Grant Counties are not due to be paid until September / October time 
frame.  
Impact:  No impact.   
Corrective Action:  No corrective action required. 
 
1.8.2/OT01    Mission Support 
Description/Cause: The $ .1 million (1 percent) favorable schedule variance is within acceptable 
reporting thresholds. 
Impact:  No impact.   
Corrective Action:   No corrective action required. 
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SS CHEDULE CHEDULE VVARIANCE ARIANCE AANALYSISNALYSIS : (: ( --$4.3 M)$4.3 M)   
 
1.8.1/OT04    RL Directed Support 
Description/Cause: The $ 3.2 million (37 percent) unfavorable schedule variance is due to payments 
in lieu of taxes to Benton, Franklin and Grant Counties are not due to be paid until September / October 
time frame. 
Impact:  No impact.   
Corrective Action:  No corrective action required. 
 
1.8.2/OT01    Mission Support 
Description/Cause: The $ 1.1 million (8 percent) unfavorable schedule variance is due to SP&I 
awaiting approval of three BCR’s which will reduce baseline work scope.    
Impact:  No impact.   
Corrective Action:   SP&I has submitted and is awaiting approval of three BCRs which will reduce 
baseline work scope 
 

IISSUESSSUES   
 

Technical IssuesTechnical Issues   
 

Issue: Budget Update Guidance (BUG) Delay  The BUG is still not available from Mission Planning 
Division.  It was due to FH in March.   

Impact: Delay in receiving requirements for FY 2001 MYWP may result in a delay in 
displaying the electronic MYWP report in Handi. 
Corrective Action/Status – As the Multi-Year Work Plan (MYWP) process and its products 
are being re-engineered, it is anticipated that FH will receive final guidance by June 15, 2000. 

 
Issue: Contract Analytical Laboratory Audit and Findings  No new significant problems have been 
encountered on the Surface Environmental Surveillance Project. 

Impact: Impacts are minor and are being managed with periodic contact with the contract 
laboratory. 
Corrective Action: The audit performed in July 1999 was officially closed out. 

 

DOE/Regulator/External IssuesDOE/Regulator/External Issues  

 
Issue: Modification E to the Hanford Facility RCRA Permit  As part of recent high-level discussions 
between State of Washington and DOE staff, the Washington Department of Ecology has apparently 
decided to delay issuance of the permit, and instead enter into further negotiations over the issues of 
concern to DOE. 

Impact: The extent of delay, and the nature and form of the negotiations, has yet to be worked 
out with Ecology but may require significant contractor resources to support negotiations. 
Corrective Actions/Status:  FH will support in negotiation efforts with Ecology. 
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BBASELINE ASELINE CCHANGE HANGE RR EQUESTS EQUESTS CCURREURRENTLY IN NTLY IN PPROCESSROCESS   
($000)($000)   

  

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 
COST     

IMPACT 
$000 SCH TECH

DATE    
TO CCB

CCB     
APR'VD RL     APR'VD

CURRENT      
STATUS

SPI-2000-002 10/22/99 FY 1999 Carryover Scope $248 X X 2/3/00 2/3/00 In process

SPI-2000-006 2/17/00 Modeling Tool & IPL Module Scope 
Additions FY 2000

$117 X X 2/17/00 2/17/00 5/4/00 Approved

SPI-2000-007 4/28/00 10% Reduction to FY 2000 1.8.2.1 
Baseline

$675 X Draft

PSR-2000-001 Alignment of Budget/Scope to Funding 
Allocation and Incorporation of FY 1999 
Carry Over

$193 X 5/4/00 Approved

SSE-2000-003 1/31/00 Repricing Impacts to Baseline Draft

ECP-2000-003 12/15/00 Utilization of ECP FY - 99 Uncosted 
Carryover

$449 Draft

ECP-2000-004 2/15/00 Adjust Baseline to Final FY 2000 Funding 
Allocations and Change ECP-00-410 
Milestone Date

$161 In Progress

ECP-2000-005 4/18/00 Change Due Date for ECP Milestone  
ECP-00-704

In Progress

ECP-2000-006 5/2/00 Rebuild Automated Bar Coding of Air 
Samples at Hanford (ABCASH) System

$193 X 

Nothing to report.

ADVANCE WORK AUTHORIZATIONS

 

  
MM ILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT   

  

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 0

Enforceable Agreement 13 2 0 1 0 10 0 26
DOE-HQ 0 0 0 0 0 2 0 2

RL 5 3 1 0 0 14 0 23
To ta l  P ro jec t 18 5 1 1 0 26 0 51
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Tri-Party Agreement / EA Milestones 
Number Milestone Title Baseline Date Actual 

Completion 
Date/Status 

ECP-00-302 RCRA Permit Class 1 Mod Notification Quarter 1 
(For Year 2000-2046) 

10/01/1999 09/30/1999 

ECP-00-702 RCRA RPTS/DOCS Closure/Post Closure Cost Est. 
to RL 

10/22/1999 10/06/1999 

ECP-00-901 Issue Quarterly NESHAP Status RPT to RL for EPA 10/22/1999 10/20/1999 
EPC-00-306 Annual Asbestos Notification of Intent  (For Year 

2000-2046) 
12/31/1999 12/14/1998 

ECP-00-303 RCRA Permit Class 1 Mod Notification Quarter 2 
(For FY 2000-2046) 

01/01/2000 12/16/1999 

ECP-00-902 Issue Quarterly NESHAP Status RPT to RL for EPA 01/28/2000 01/17/1999 
ECP-00-410 Annual PTRAEU Report to DOE-RL (For FY 2000-

2046) 
02/01/2000 Overdue 

ECP-00-701 Annual Noncompliance Report to RL 02/17/2000 02/09/2000 
ECP-00-503 1999 Hanford Site Annual Dangerous Waste  Report 

(FY 2000-2046) 
02/22/2000 02/22/2000 

ECP-00-501 Tier II Emergency & Hazardous Chemical 
Inventory 

02/23/2000 02/23/2000 

ECP-00-003 Biennial Assess. Of Info. & Data Access Needs 
EPA/ECO (2000-2046) 

03/31/2000 03/06/2000 

ECP-00-801 Transmit EIS/ODIS Data to INEEL (FY 2000-2046) 04/01/2000 04/01/2000 
ECP-00-802 Issue Annual Non-Radioactive Airborne Emissions 

Report (FY 2000-2046) 
04/01/2000 04/01/2000 

ECP-00-304 RCRA Permit  Class I Mod Notification Quarter 3 
(For FY 2000-2046) 

04/02/2000 04/02/2000 

ECP-00-904 Issue Quarterly NESHAP Status Report To RL for 
EPA 

04/21/2000 04/21/2000 

ECP-00-803 Issue Annual Radionuclide Air Emissions Report 
(For FY 2000-2046) 

06/15/2000  

ECP-00-502 EPCRA Section 313 Toxic Chemical Release 
Inventory 

06/23/2000  

ECP-00-504 Annual PCB Document  Log – June 06/23/2000  
ECP-00-305 RCRA Permit Class I Mod Notification Quarter 4 

(For FY 2000-2046) 
07/02/2000  

ECP-00-505 PCB Annual Report – July 07/07/2000  
ECP-00-507 Annual LDR Report (M-26-01) 07/21/2000  
ECP-00-906 Issue Quarterly NESHAP Status Report to RL for 

EPA 
07/28/2000  

ECP-00-703 Coordinate RCRA Pipe Mapping and Marking  (For 
FY 2000-2046) 

09/21/2000  

ECP-00-301 RCRA General Facility Inspections (For FY 2000-
2046) 

09/30/2000  

DNFSB Commitments 
 Nothing to report.   
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MM ILESTONE ILESTONE EEXCEPTION XCEPTION RR EPORTEPORT  
    
 Base l i neBase l i ne   Fo recas tFo recas t  
NumbNumb e r /WBSe r /WBS   L e ve lL e ve l   M i l e s t one  T i t l eM i l e s t one  T i t l e     D a t eDa t e   D a t eDa t e   

 

OOVERDUE VERDUE –– 1 1  
 
ECP-2000-410 HQ Annual Portable/Temporary Radioactive      02/01/00 06/15/00 
1.8.2.3.4  Air Emissions Units (PTRAEU) and HEPA  
  Vacuum (HVU) Report to RL Air and  
  Water Services 
Cause:  The 02/01/00 milestone due date does not reflect the due date specified in the 
Technical Workscope Description for this activity.  The 06/15/00 due date for this milestone in the 
Technical Workscope Description is the correct due date. 
Impact:  No impact. 
Corrective Action: Change Request ECP-2000-004 has been submitted to change the date in CMM 
to 06/15/00. 
 

PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES   
 
Nothing to report at this time. 
 
 

KK EY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES   
 
Specific components of the PS&RP Program are identified as a critical core project within the 
Groundwater/Vadose Zone Integration Project. 


